
Pond Expansion Materials 

Water Treatment Equipment (pumps, auger, tubing) 

Water Treatment Media (Caustic, Flocculants) 

Water Conveyance Piping from Gold King to RnB 

I ·Site Prep 

!Pond Expansion 
I Pond Base 

Raise Berms 
Build Internal 'Ramp 
Replace Geotextile 
Headgate(s) AT CULVERTS 

Document Progress/( i 

Install Flow Piping 

!Water Treatment Setup 

Caustic System 

l (auger at Tor just T) 

!Monitoring of Existing Water 

Red and Bonita, Gold King, American Tunnel 

Mogul, Grand Mogul 

] !Bulkhead Contractor I · 

~dit Muckout to 25' Past Bulkhead Location 

Water Treatment During Muckout 

i lEd it Entrance Cap to RnB 

!Injection Line Installation 

!Bulkhead' i 

f>nrumenhtinn and Testing Oversight 

Coffer Dam Install (2) 

Bypass Piping 

Tunnel Surface Prep/Forms 

Lay 'Pour/Pull Pipe (ConcTesting) 
De mob Phase 1 

7 Day- Cylinder Break 

Contact Grouting 

28 Day- C 

Deneef Grouting 

DemobRnB I 

Valve Installation and Closure 

I 1st Monitoring of Altered Water I 
Red and Bonita, Gold King, American Tunnel 

Mogul, Grand Mogul 

I 1 to Gold King 

IRoad 

•ump 

!Slope Protection Setup 

!Water Conveyance Pipe Installation 

Pipe Layout 
Pin• l«emhl 

Pipe ,security 

System Test 

!Water Treatment: I King 

!Water King 

!Gold King Adit Work 
t of Progress at Gold King 

~ Excavation of Adit 

t Western 

& Establish Access to High Wall 

Support Highwall ··Mesh and Bolts 

Excavate High wall to Sill Level 

Setup Pumping System 

Install Drainline 

Install Portal Culvert 

BoltTunnel Brow 
Reestablish Access to Portal 

Clean and: 'of· ·unnel 

Fabricate and Instal Portal Gate 

Harrison Western Demobilize 

!Regrade Dump with New Channel 

" 1Gold King 
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Red and Bonita I Gold King 

2015 Field Schedule 
Revised 6/10/2015 
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